COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 30/ 2012

ESTI MATE SUMVARY 16: 40: 19
CONTI D C17647 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 17647-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 75.0  DAYS TI VE ALLOW 75 WORK DAYS
US 85 CABLE RAIL, BRI GHTON NOR PERCENT TIME:  100. 00 ORI G TI VE ALLOW 75 WORK DAYS
PROJECT NO SHE0853- 073
US 85 CABLE RAIL, BRI GHTON NOR
NAME OF ROAD: 085C
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
NEW DESI GN' CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 06/ 19/ 2012 DATE TI ME STARTED 08/21/2011
2350 E. 70TH AVE. DATE LET 07/ 21/ 2011 DATE WORK BEGAN
P.O BOX 358 DATE AWARDED 08/ 01/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 12/ 2011 DATE ACCEPTED
DENVER CO 80229 303- 286- 8500 DATE NOTI CE TO PROCEED 08/ 21/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,742, 714. 31 PARTI Ol PATI NG $ 1,641, 157.55 $ 576, 328. 72
AWARD PRQIECT AMT: $  1,945,004. 18 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 94.17% TOTAL EARNI NGS 1,641, 157. 55 576, 328.72
FUNDS AVAI LABLE: $ 101, 556. 76 STOCKPI LED MATERI ALS 377.37 -133,957.72
GROSS EARNI NGS 1, 641, 534. 92 442, 371. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -29,175. 06 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,612, 359. 86 442, 371. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,612, 359. 86 442, 371. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 442, 371. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17647 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17647-BI D ESTI MATE RUN 07/ 30/ 2012
PRQIECT: SHE0853- 073 ESTI MATE NO 0006 16: 40: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 900
LS 0. 100 1, 468. 60
14, 686. 00000 1. 000 14, 686. 00
0010 202- 00026 Renoval of Slope and Ditch Paving 26. 000 0. 000
SY 26. 000 78. 00
3. 00000 26. 000 78. 00
0015 202-00035 Renoval of Pipe 45. 000 10. 000
LF 35. 000 525. 00
15. 00000 45. 000 675. 00
0020 202-00090 Renoval of Delineator 258. 000 258. 000
EACH 0. 000 0. 00
23. 00000 258. 000 5,934. 00
0025 202-00220 Renoval of Asphalt Mat 1, 124. 000 1, 106. 000
SY 18. 000 54. 00
3. 00000 1, 124. 000 3,372.00
0030 202-00250 *Removal of Pavenent Marking 2,194. 000 0. 000
SF 2,194. 000 4,629. 34
2.11000 2,194. 000 4,629. 34
0035 202-00810 Renoval of Gound Sign 7.000 7.000
EACH 0. 000 0. 00
169. 00000 7.000 1, 183. 00
0040 202-01170 Renoval of CGuardrail Type 7 160. 000 80. 000
LF 80. 000 1, 200. 00
15. 00000 160. 000 2,400. 00
0045 202-04002 C ean Cul vert 29. 000 0. 000
EACH 29. 000 52,577.00
1, 813. 00000 29. 000 52,577.00
0050 203- 00060 Enbanknent Material (Conplete In Place) 10, 962. 000 7,928. 000
CcY 3, 034. 000 32,342. 44
10. 66000 10, 962. 000 116, 854. 92
0055 203- 00062 Enbanknent Material (Conplete In Place) (Special) 2,032. 000 2,032. 000
CcY 0. 000 0. 00

21. 00000 2,032. 000 42,672.00



CONTI D C17647 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17647-BI D ESTI MATE RUN 07/ 30/ 2012
PRQJECT: SHEO0853- 073 ESTI MATE NO 0006 16: 40: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01500 Bl adi ng 5. 000 0. 000
HOUR 5. 000 545. 00
109. 00000 5. 000 545. 00
0065 203-01597 Pot hol i ng 3. 000 3. 000
HOUR 0. 000 0. 00
183. 00000 3. 000 549. 00
0070 207-00205 Topsoi | 4,073. 000 0. 000
(924 4,073. 000 61, 095. 00
15. 00000 4,073. 000 61, 095. 00
0075 208-00002 Erosion Log (12 Inch) 426. 000 426. 000
LF 0. 000 0. 00
4. 00000 426. 000 1, 704. 00
0080 208-00004 Silt Berm 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0085 208-00034 Gravel Bag 524. 000 424. 000
LF 100. 000 200. 00
2.00000 524. 000 1, 048. 00
0090 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 925. 00
925. 00000 1. 000 925. 00
0095 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
801. 00000 0. 000 0. 00
0100 208-00103 Renoval and Di sposal of Sedinent (Labor) 16. 000 0. 000
HOUR 16. 000 1, 584. 00
99. 00000 16. 000 1, 584. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 000 0. 000
HOUR 8. 000 448. 00
56. 00000 8. 000 448. 00
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 50. 000 42.000
HOUR 8. 000 720. 00
90. 00000 50. 000 4,500. 00



CONTI D Cl17647 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17647-BI D ESTI MATE RUN 07/ 30/ 2012
PRQIECT: SHE0853- 073 ESTI MATE NO 0006 16: 40: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0125 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
132. 00000 0. 000 0. 00
0130 208-00206 *Erosion Control Supervisor 75. 000 46. 000
DAY 0. 000 0. 00
200. 00000 46. 000 9, 200. 00
0135 210- 00090 Reset Del i neat or 4.000 0. 000
EACH 4.000 108. 00
27.00000 4. 000 108. 00
0140 210-00810 Reset Gound Sign 34. 000 0. 000
EACH 34. 000 1, 156. 00
34. 00000 34.000 1, 156. 00
0145 210-00815 Reset Sign Panel 7.000 0. 000
EACH 7.000 266. 00
38. 00000 7.000 266. 00
0150 210- 00825 Reset Fl ashi ng Beacon 0. 000 0. 000
EACH 0. 000 0. 00
388. 00000 0. 000 0. 00
0155 210- 04020 Modi fy Inlet 15. 000 14. 000
EACH 1. 000 3,376. 00
3, 376. 00000 15. 000 50, 640. 00
0160 210- 04025 Modi fy Structure 5. 000 5. 000
EACH 0. 000 0. 00
3, 376. 00000 5. 000 16, 880. 00
0165 212-00006 *Seedi ng (Native) 7.800 0. 000
ACRE 7.800 3,385. 20
434. 00000 7.800 3,385. 20
0170 212-00032 *Soi | Condi tioning 7.800 0. 000
ACRE 7.800 17,573. 40
2, 253. 00000 7.800 17,573. 40
0175 213-00002 *Mil ching (Weed Free Hay) 18. 800 11. 000
ACRE 7.800 4, 555. 20

584. 00000 18. 800 10, 979. 20



CONTI D C17647 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17647- Bl D ESTI MATE RUN 07/ 30/ 2012
PRQJECT: SHEO0853- 073 ESTI MATE NO 0006 16:40: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0180 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
3,171. 00000 0. 000 0. 00
0185 213-00061 *Mil ch Tacki fier 1, 600. 000 0. 000
LB 1, 600. 000 3, 200. 00
2. 00000 1, 600. 000 3, 200. 00
0190 216-00201 Soil Retention Bl anket (Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0195 304- 06000 Aggregate Base Course (Cl ass 6) 2,519.730 860. 200
TON 0. 000 0. 00
18. 80000 860. 200 16, 171. 76
0197 900- 00006 Added Item (Dol lar)/ Price Reduction for Overwei ght 0. 000 -100. 000
Trucks
DOL 0. 000 0. 00
1. 00000 -100. 000 -100. 00
0200 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 333.590 299. 830
TON 33.760 3,949.92
117. 00000 333.590 39, 030. 03
0205 403-33741  *Hot Mx Asphalt (Grading S) (75) (PG 64-22) 794. 950 794. 950
TON 0. 000 0. 00
76. 00000 794. 950 60, 416. 20
0210 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
121. 00000 0. 000 0. 00
0215 506-00209  Riprap (9 Inch) 4.000 4.000
CY 0. 000 0. 00
66. 00000 4. 000 264. 00
0220 507-00100 Concrete Slope and Ditch Paving (Reinforced) 31. 200 29. 900
CY 1. 300 352. 30
271. 00000 31. 200 8, 455. 20
0225 507- 00400 Bi tumi nous Slope and Ditch Paving (Asphalt) 1,987.990 1, 957. 150
TON 30. 840 2,744.76
89. 00000 1, 987.990 176, 931. 11



CONTI D C17647 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17647- Bl D ESTI MATE RUN 07/ 30/ 2012
PRQJECT: SHEO0853- 073 ESTI MATE NO 0006 16:40: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0230 507-00725 *Sl ope and Ditch Paving (Special) 20, 490. 000 18, 831. 000
LF 1, 659. 000 17, 386. 32
10. 48000 20, 490. 000 214, 735. 20
0235 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 485. 000 485. 000
LF -13. 000 -429. 00
33. 00000 472. 000 15, 576. 00
0240 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
387. 00000 2.000 774.00
0245 604- 00305 Inlet Type C (5 Foot) 8. 000 8. 000
EACH 0. 000 0. 00
2,897. 00000 8. 000 23,176. 00
0250 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
2, 344. 00000 2.000 4, 688. 00
0255 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 207. 000 0. 000
LF 1, 207. 000 20, 519. 00
17. 00000 1, 207. 000 20, 519. 00
0255 MATERI AL ALLOMNCE CuardRail Type 3 1, 194. 000
LF -1,194. 000 -10, 734. 06
8. 99000 0. 000 0. 00
0260 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 2.000 3,338.00
1, 669. 00000 2.000 3,338.00
0260 MATERI AL ALLOMNCE End Anchor 3D 2.000
EACH -2.000 -710. 00
355. 00000 0. 000 0. 00
0265 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 2.000 2,670.00
1, 335. 00000 2.000 2,670.00
0265 MATERI AL ALLOMNCE End Anchor Non Fl ared 2.000
EACH -2.000 -2,269.50
1, 134. 75000 0. 000 0. 00



CONTI D C17647 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCON: 17647-BI D ESTI MATE RUN 07/ 30/ 2012
PRQJECT: SHEO0853- 073 ESTI MATE NO 0006 16: 40: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 606-20014 *Tensi oned Cable Barrier (TL-4) 26, 932. 000 7,500. 000
LF 18, 982. 000 211, 079. 84
11. 12000 26, 482. 000 294, 479. 84
0270 MATERI AL ALLOMNCE Tension Cabl e Barrier 20, 270. 001
LF - 20, 270. 001 -116, 470. 41
5. 74595 0. 000 0. 00
0275 606-21010 *End Anchor age (Tensioned Cable Barrier) 32. 000 10. 000
EACH 20. 000 4, 440. 00
222. 00000 30. 000 6, 660. 00
0275 MATERI AL ALLOWANCE End Anckor Tension Cable Barrier 22.000
EACH -20. 000 -3,773.75
188. 68750 2.000 377.38
0280 612-00101 Del i neator (Drivable Concrete Installation) (Type I) 59. 000 0. 000
EACH 59. 000 4,602. 00
78. 00000 59. 000 4,602. 00
0285 612-00102 Del i neator (Drivable Concrete Installation) (Type I1) 41. 000 0. 000
EACH 41. 000 3,280. 00
80. 00000 41. 000 3, 280. 00
0290 612-00103 Del i neator (Drivable Concrete Installation) (Type II1) 49. 000 0. 000
EACH 49. 000 4,018. 00
82. 00000 49. 000 4,018. 00
0295 612-00104 Delineator (Drivable Concrete Installation) (Type I) 101. 000 0. 000
EACH 101. 000 4,141. 00
41. 00000 101. 000 4,141. 00
0300 612-00105 Del i neator (Drivable Concrete Installation) (Type I1) 63. 000 0. 000
EACH 63. 000 2, 646. 00
42. 00000 63. 000 2,646. 00
0305 612-00106 Del i neator (Drivable Concrete Installation) (Type II1) 46. 000 0. 000
EACH 46. 000 1, 978. 00
43. 00000 46. 000 1, 978. 00
0310 614-01522 Steel Sign Support (2-1nch Round)(Socket) 8. 000 0. 000
EACH 8. 000 640. 00
80. 00000 8. 000 640. 00



CONTI D C17647 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 17647-BI D ESTI MATE RUN 07/ 30/ 2012
PRQJECT: SHEO0853- 073 ESTI MATE NO 0006 16:40: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0315 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 19. 000 0. 000
EACH 19. 000 4, 009. 00
211. 00000 19. 000 4,009. 00
0320 614-85001 *| npact Attenuator 2.000 1. 000
EACH 1. 000 22,133.00
22,133. 00000 2.000 44, 266. 00
0325 624-29012 12 Inch Drainage Pipe (O ass 9) 94. 000 94. 000
LF 0. 000 0. 00
31. 00000 94. 000 2,914.00
0330 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 200 7,286. 60
36, 433. 00000 1. 000 36, 433. 00
0335 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
79, 080. 50000 1. 000 79, 080. 50
0340 627-00005 *Epoxy Pavement Mar ki ng 215. 000 0. 000
GAL 215. 000 26, 230. 00
122. 00000 215. 000 26, 230. 00
0345 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 76. 000 0. 000
SF 76. 000 1, 292. 00
17. 00000 76. 000 1, 292. 00
0350 630- 00000 Fl aggi ng 15. 500 15. 500
HOUR 0. 000 0. 00
23. 00000 15. 500 356. 50
0355 630- 00007 Traffic Control Inspection 68. 000 57. 000
DAY 11. 000 913. 00
83. 00000 68. 000 5, 644. 00
0360 630-00012 Traffic Control Managenment 83. 000 63. 000
DAY 20. 000 8, 340. 00
417. 00000 83. 000 34, 611. 00
0365 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 3. 600 2,401. 20
667. 00000 3. 600 2,401. 20



CONTI D Cl17647 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17647-BI D ESTI MATE RUN 07/ 30/ 2012
PRQIECT: SHE0853- 073 ESTI MATE NO 0006 16: 40: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 630-80341 Construction Traffic Sign (Panel Size A) 31. 000 15. 500
EACH 12. 400 620. 00
50. 00000 27.900 1, 395. 00
0375 630- 80342 Construction Traffic Sign (Panel Size B) 57. 000 28. 500
EACH 22.800 2,166. 00
95. 00000 51. 300 4,873. 50
0380 630-80343 Construction Traffic Sign (Panel Size O 10. 000 5. 000
EACH 4.000 444. 00
111. 00000 9. 000 999. 00
0385 630-80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 3,204.00
4, 005. 00000 1. 800 7,209. 00
0390 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1. 000
Type
ype) EACH 1.700 1,133.90
667. 00000 2.700 1, 800. 90
0395 630- 80360 Drum Channel i zi ng Devi ce 395. 000 197. 500
EACH 158. 000 7,110. 00
45. 00000 355. 500 15, 997. 50
0400 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0. 00
0410 630-80380 Traffic Cone 210. 000 105. 000
EACH 84. 000 1,176.00
14. 00000 189. 000 2, 646. 00
0415 630-85010 I npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
2,781. 00000 0. 000 0. 00
0420 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 2.000 0. 500
(Tenporary)
EACH 1. 300 7,954.70
6, 119. 00000 1. 800 11, 014. 20
0425 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17647 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17647-BI D ESTI MATE RUN 07/ 30/ 2012
PRQJECT: SHE0853- 073 ESTI MATE NO 0006 16:40: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADVWAY
0430 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70016 F/ A Fuel Cost Adj ustnent 168. 750 168. 750
FA 0. 000 0. 00
1. 00000 168. 750 168. 75
0440 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 -732.910
FA 0. 000 0. 00
1. 00000 -732.910 -732.91
0445 700-70021 F/ A On- The-Job Trai nee 2,500. 000 0. 000
HOUR 548. 000 548. 00
1. 00000 548. 000 548. 00
0450 700- 70022 F/ A QIT Col orado Training Program 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0461 900- 00007 Added Item (Each)/ F. T.. 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00

CAT NO0400

0465 620-00011

0470 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Laboratory (O ass 1)

Sanitary Facility

CAT 0200 CURRENT AMI  $ 1,734,649.31% 442,371.00% 1,633, 469.92
1. 000 1. 000
EACH 0. 000 0. 00
7,509. 00000 1. 000 7,509. 00
1. 000 1. 000
EACH 0. 000 0. 00
556. 00000 1. 000 556. 00
CAT 0400 CURRENT AMI  $ 8, 065. 00 $ 0.00$ 8, 065. 00

PRQJIECT TOTAL CURRENT AMI $ 1,742,714.31$

442,371.00% 1,641, 534.92



